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 MEETING NOTES 

Final 5/5/15 

 

Meeting Date: August 18, 2014 

Meeting Notes 

Submittal Date: 

 

December 16, 2014 – Submitted to NDEP  

 

Place: Meeting Held via GoToMeeting Teleconference 

 

Project/Purpose: NV Energy - Reid Gardner Station  

Implementation of Administrative Order on Consent (AOC) 

Quarterly AOC Meeting 

 

Attendees: Alison Oakley/NDEP 

Scott Smale/NDEP 

Brad Cross/ARCADIS U.S., Inc. 

John Kivett/ARCADIS U.S. Inc. 

Michael Shivell/ACADIS U.S. Inc.  

David Hull/ARCADIS U.S., Inc.  

Julie Sueker/ ARCADIS U.S., Inc. 

Mike Rojo/NV Energy 

Jason Reed/NV Energy 

Tony Garcia/NV Energy 

Scott Dethloff/CH2M HILL 

Matt Johns/CH2M HILL 

Sergio Escobar/CDWR 

Peter Mesard/Exponent 

Joseph Scalia/Exponent 

Brad Bessinger/S.S. Papadopulos & Associates, Inc. 

Becky Svatos/Stanley Consultants 

Bill Carrig/Stanley Consultants 

Todd Knause/Stanley Consultants 

Africa Espina/Stanley Consultants 

Cam Conrad/Stanley Consultants  

Cindy Quast/Stanley Consultants 

Notes By: Bill Carrig/Stanley Consultants 

 

A meeting was held between representatives of NV Energy, the California Department of Water 

Resources (CDWR), and the Nevada Division of Environmental Protection (NDEP) via 
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GoToMeeting Teleconference on August 18, 2014, to discuss the status of the implementation of the 

AOC signed by NV Energy and NDEP on February 22, 2008.  Below is a summary of the discussion 

of topics from the meeting. 

 

Muddy River Work Plan –  

Limited Data Collection Activities - In an effort to gather information to help with the preparation of 

the Muddy River Work Plan, NV Energy provided a table outlining limited data collection activities 

planned for August 2014.  A figure showing the locations of the data collection activities was also 

provided. Anticipated August 2014 data collection activities are summarized below: 

Muddy River Transects - Currently available Muddy River transect data are limited; therefore, NV 

Energy plans to survey ten transects across the Muddy River.  The survey information will be used 

to better define the location and elevation of the river surface and bottom in relation to groundwater 

elevation.  NV Energy reported that measurements will be taken roughly every foot along each 

transect.  Prior to surveying, brush will be cleared to facilitate access.  Additional surveying will 

document invert elevations, pipe diameters, and other pertinent information needed for the study. 

During the surveying activities, NV Energy will look for visual evidence of groundwater seepage.  

NV Energy will also attempt to use an infrared camera that is currently maintained at the Station to 

see if there is a surface temperature difference in the river that may indicate groundwater seeping 

into the river.   

Micro-wells - The installation of micro-wells may be attempted during this investigation to evaluate 

the interaction between groundwater and the Muddy River.  The locations of the potential micro-

wells have not yet been determined and the method has not been attempted at the site before.  If the 

micro-wells are successful, their use can be discussed further with the NDEP in October 2014 during 

the Muddy River investigation workshop. 

Muddy River Flow Measurement - NV Energy plans to measure flows at eight locations along the 

Muddy River within the reach of the evaporation ponds and Station.  These measurements will be 

used to revise the Muddy River flow balance previously prepared using river flows upstream and 

downstream of the Station.  Additionally, surface water quality will be monitored at these locations 

and samples will be collected for laboratory analysis.   

Groundwater Monitoring - To better evaluate geochemical processes that may be occurring in the 

groundwater, supplemental field and laboratory parameters will be measured at 44 groundwater 

wells during the routine groundwater monitoring event scheduled for later in August.  The 

groundwater monitoring effort will also include bacterial analysis utilizing Hach BART Test 

Combination Packages at selected wells. 

 Recommendations:  ARCADIS, U.S., Inc., recommended collecting information regarding the 

thickness of the soft sediments at the bottom of the Muddy River.  This can be done by 

surveying the elevation of the top of the sediments and then the elevation of refusal. 



SC 5018 R1 0607 Page 3 of 8 

ARCADIS, U.S., Inc., also recommended the collection of field measurements such as temperature, 

Oxygen Reduction Potential (ORP), dissolved oxygen (DO), temperature, conductivity, and pH 

approximately two to six inches into the sediments at a few of the transect locations.  

ARCADIS, U.S., Inc., suggested adding methane and carbon dioxide to the groundwater analyte list 

to complement analyses pertaining to reduction and oxidation.     

NDEP suggested that surface water quality field data could be collected upstream and downstream 

of the location where the South Gate Spring discharges into the river. 

 Action Items: The NDEP may provide additional comments on the proposed data collection 

activities for NV Energy to consider.  The NDEP requested an e-mail providing a schedule of 

field activities.   

Geochemical CSM – NV Energy and Brad Bessinger from S.S. Papadopulos & Associates, Inc. 

(SSPA), reported that their goal is to provide updated tables and figures that summarize preliminary 

findings associated with the geochemical CSM to the NDEP by September 16, 2014.  There will not 

be a completed report provided to the NDEP in advance of the October 2014 Muddy River 

Workshop; however, SSPA will make a presentation on the findings to date.  An additional goal for 

the geochemical CSM is to determine what geochemical processes, if any, are affecting the behavior 

of critical chemicals of concern (COCs) in the subsurface.  Additional preliminary evaluations 

include reviewing the Total Dissolved Solids (TDS) data in the Muddy River at locations upgradient 

and downgradient of the Station, and determining a Muddy River TDS mass balance.   

 Recommendations:  ARCADIS, U.S., Inc., suggested that high TDS concentrations in 

groundwater beneath the ponds at the Station may be changing the density of the groundwater 

and altering groundwater flow.  SSPA reported that this will be considered in their preliminary 

evaluation. 

Site Geology – A figure showing geologic cross sections to be completed and/or updated at the site 

was discussed.  Many of these cross sections have already been generated or drafted as part of the 

Preliminary CSM. 

 Action Items: NDEP requested four additional cross sections.  NV Energy anticipates that 

these cross-sections will be provided to the NDEP by September 23 and discussed at the 

October 2014 Muddy River workshop. 

October 2014 Muddy River Workshop – A workshop is scheduled for October 7-8, 2014.  A site 

visit will occur at the Station in the morning of October 7, 2014, starting at 8:00 AM and a workshop 

meeting will be held at the Station in the afternoon.  The workshop meeting will continue at the 

NDEP Pearson Building on October 8 (times to de determined).  NV Energy anticipates that the 

following items will be provided to the NDEP in advance of the workshop: 

o Preliminary Geochemical CSM figures and tables 

o Pivot charts showing groundwater and surface water elevations 

o Revised Muddy River Flow Balance (based on new data collected in August 2014) 
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o Field and laboratory data collected during the August 2014 data collection effort  

(if available) 

o Soil sampling strategy below the ponds to evaluate potential secondary sources  

o Meeting agenda 

 

Background Conditions Report – NV Energy revised the Background Conditions Report based on 

NDEP’s comments dated April 28, 2014, and submitted the revised report to NDEP on August 1, 

2014.   

 Action Item:  NDEP has started reviewing the revised report and plans to have comments to 

NV Energy by September 20. 

Mesa Groundwater – NV Energy reported that they plan to conduct statistical analyses of 

concentrations in Mesa groundwater monitoring wells based on background levels presented in the 

July 2014 Background Conditions Report.   

 Action Item:  NDEP to provide direction/clarification on what/how the groundwater data 

should be evaluated. A conference call may be held once a path forward is determined and the 

Background Conditions Report has been finalized. 

Closure Plan – Based on changes to the regulations, NV Energy will revise the Closure Plan that 

was previously submitted to the NDEP and approved in 2008.   

 Action Item:  NV Energy will submit the Closure Plan to NDEP in September.   

Laser Induced Fluorescence (LIF) Investigation Work Plan Implementation – Implementation of 

the NDEP-approved LIF Investigation Work Plan began in July 2014 and is approximately 10% 

complete. Underground utility clearances have been completed at over 70 locations.  Delays were 

encountered due to the LIF vendor experiencing a xenon gas leak in their equipment and due to 

refusal in some boreholes. However, work is expected to resume during the week of August 18.  NV 

Energy expects that a report summarizing the LIF activities will be submitted to the NDEP in 

November 2014 (within 60 days following project completion).  

Diesel Recovery System – NV Energy informed NDEP that scheduled maintenance is currently 

being conducted on the diesel recovery system including the replacement of a heat exchanger and 

changing out filters and hoses.  A new transfer pump and an additional spare transfer pump have 

been ordered and the system is expected to be up and running later in August 2014. 

Pond 4A/4C-1/4C-2/E-2 Solids Removal – Pond 4A solids were sampled during the week of July 7, 

2014, in accordance with the NDEP-approved Pond 4A Solids Removal Work Plan.  The laboratory 

data still need to be validated by a third party prior to being submitted to the NDEP.  Contractor 

mobilization for the removal of pond solids from Ponds 4A, 4C-1 and 4C-2 began on August 18, 

2014.  Currently, NV Energy plans to begin with solids removal at Pond 4A for approximately three 

weeks and then begin concurrently removing solids at Pond 4C-2.  NV Energy also plans to begin 

pond solids removal at Pond E-2 in October 2014.  NV Energy anticipates that solids removal 
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activities at Pond 4C-2 will be complete in February 2015, Pond E-2 in March 2015, and Pond 4A in 

July 2015.   

 Action Item:  NV Energy will submit a letter to NDEP outlining a plan to sample underlying 

soils based on the results of the solids sampling, as discussed in the Solids Removal Work 

Plans.  Prior to solids removal activities at Pond E-2, a Solids Removal Work Plan will be 

submitted to the NDEP for approval.  NV Energy expects that this work plan may be submitted 

to the NDEP in early September.  NDEP requested a solids removal schedule, once anticipated 

milestone dates have been further defined.   

Pond B-3 –Pond B-3 is currently out of service.  NV Energy is currently making efforts to mitigate 

fugitive dust while ensuring that water is removed.  Solids removal activities at Pond B-3 are 

scheduled for 2016; however, NV Energy is currently considering the possibility of removing these 

solids in 2015 as part of the current solids removal project.  If this decision is made, a Solids 

Removal Work Plan will be submitted to the NDEP for approval. 

NDEP Website – NDEP recently updated their website with respect to the Station and included 

updated wording provided by NV Energy.  Links to Google maps and the facility diagram have also 

been fixed.  NDEP indicated that they want to continue receiving electronic pdf copies of final 

documents to post to the NDEP website.  NV Energy will provide an updated Community Relations 

Fact Sheet in 2014 for the NDEP to provide on the website. NV Energy will meet with the Moapa 

Band of Paiutes Tribal Council to update them on the upcoming solids removal project as well as 

planned demolition/decommission activities for Units 1, 2, and 3.  Meetings have also been held 

with the Moapa Valley Town Advisory Board. 

 Action Item: NV Energy will provide an updated Community Relations Fact Sheet in 2014 for 

the NDEP to provide on the website. 

Groundwater Sampling Reduction Memo – NV Energy currently plans to provide a memo to NDEP 

requesting groundwater sampling reductions associated with the Groundwater Monitoring Program 

currently in place at the Station. 

Letters Requesting Investigation Closed Determination – NV Energy currently plans to provide 

brief letters requesting “Investigation Closed” determinations for the following source areas in 2014: 

o Hydrogen Peroxide Tank Release (PA-8) 

o Reported Previous Waste Disposal Area (WMU-8) (SA-17) 

o Former Diesel AST (850,000-gallon) (SA-12) 

 

Additional Work Plans – Following completion of the LIF investigations and shutdown of Units 1, 

2, and 3, NV Energy plans to provide Work Plans for soil and/or groundwater investigations for the 

following source areas: 

o Units 1 and 2 Emergency Diesel Generator (SA-9) 

o Former Units 1,2,3 Lube Oil Rack (SA-10) 
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o Former Gasoline UST (1,000-gallon) and Warehouse 1 (SA-11) 

o Former Diesel Fuel Unloading Area (SA-13) 

o Free Product Recovery System (SA-15) 

o Vehicle Maintenance Area (SA-16) 

 

Planned AOC Activities for 2014-2015 – NV Energy provided an update of planned AOC activities 

during a meeting with the NDEP on July 29, 2014; therefore, NV Energy understands that NDEP no 

longer needs an update on planned activities for 2014-2015, as requested during the February 28, 

2014, meeting.  However, the NDEP would like a more detailed schedule (e.g., start/stop dates for 

LIF work, solids removal, etc.) to facilitate site visits during field activities.  The NDEP also stated 

that they would like ARCADIS U.S., Inc., to visit the site to oversee transect surveys and check-in 

on the LIF work.  
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NDEP Action Items from Quarterly AOC Meeting on August 18, 2014 

 

DELIVERABLES SUBMITTED TO THE NDEP 

Priority Deliverable Submittal Date Party Responsible Notes 

1 Revised Background Report 8-1-14 NDEP/ARCADIS U.S. 

 

 

2 Meeting minutes from January 29, 2014, quarterly 

AOC meeting/background workshop 

6-9-14 NDEP/ARCADIS U.S.  

3 

 

Meeting minutes from April 30, 2014 quarterly AOC 

meeting 

7-24-14 NDEP/ARCADIS U.S.  

NEAR TERM DELIVERABLES TO BE SUBMITTED TO THE NDEP 

Deliverable Estimated Delivery 

Date 

Party Responsible Notes 

Pond E2 Solids Removal Work Plan Third Quarter 2014 NV Energy /Stanley Consultants  

PA-8 (H2O2 Tank Release) request for No Further 

Investigation (NFI) status 

Third/Fourth Quarter 

2014 

NV Energy /Stanley Consultants  

SA-12 (Former Diesel AST) request for NFI status 

Third/Fourth Quarter 

2014 

NV Energy /Stanley Consultants  

SA-17 (WMU 8 Previous Disposal Area) request for NFI status 

Third/Fourth Quarter 

2014 

NV Energy /Stanley Consultants  

Draft Laser Induced Fluorescence Report Third/Fourth Quarter 

2014 (60 days after 

completion of field 

work) 

NV Energy /Stanley Consultants  

Pond 4A Solids Data Validation Reports Third/Fourth Quarter 

2014 

NV Energy /Stanley Consultants  

Letter Outlining Proposed Pond 4A Soil Sampling Parameters Third/Fourth Quarter 

2014 

NV Energy /Stanley Consultants  

Draft Geochemistry CSM Report December 2014 NV Energy /Stanley Consultants NVE to discuss with NDEP 

prior to submittal. 

Muddy River Investigation Work Plan December 2014 NV Energy /Stanley Consultants NVE to discuss with NDEP 

prior to submittal. 

Annual Groundwater Monitoring Report 1-30-15 NV Energy /Stanley Consultants  

Revised Closure Plan addressing regulatory changes since 2008  TBD NV Energy /Stanley Consultants  

Provide revised wording suggestions for the NDEP website TBD NV Energy /Stanley Consultants  

Ponds D/G solids removal oversight report TBD ARCADIS U.S. ARCADIS U.S. to 

document their oversight 

activities 
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NV Energy – Reid Gardner Station 

Implementation of Administrative Order on Consent 

Quarterly AOC Meeting 

August 18, 9:00 AM 

List of Attendees 
 

 

Name Representing Phone E-Mail 

Alison Oakley NDEP 775-687-9396 aoakley@ndep.nv.gov 

Scott Smale NDEP 775-687-9384 ssmale@ndep.nv.gov 

Brad Cross ARCADIS U.S. 480-905-9311 brad.cross@arcadis-us.com 

John Kivett ARCADIS U.S. 702-485-6000 john.kivett@arcadis-us.com 

Mike Shivell ARCADIS U.S. 585-662-4013 michael.shivell@arcadis-us.com 

David Hull ARCADIS U.S. 916-786-0320 David.hull@arcadis-us.com 

Julie Sueker ARCADIS U.S. 303-231-9115 julie.sueker@arcadis-us.com 

Mike Rojo NV Energy 702-402-1319 mrojo@nvenergy.com 

Tony Garcia NV Energy 702-402-5767 tgarcia@nvenergy.com 

Jason Reed NV Energy 702-402-5958 jreed@nvenergy.com 

Scott Dethloff CH2MHill 702-402-5000 Scott.Dethloff@ch2m.com 

Matt Johns CH2MHill 702-402-5416 Matt.Johns@ch2m.com 

Sergio Escobar CDWR 916-653-9493 sergio.escobar@water.ca.gov 

Peter Mesard Exponent 510-268-5009 pmesard@exponent.com 

Joseph Scalia Exponent 425-519-8711 jscalia@exponent.com 

Becky Svatos Stanley Consultants 319-626-5313 svatosbecky@stanleygroup.com 

Africa Espina Stanley Consultants 319-626-5319 espinaafrica@stanleygroup.com 

Cam Conrad Stanley Consultants 319-626-5303 conradcam@stanleygroup.com 

Todd Knause Stanley Consultants 303-925-8292 knausetodd@stanleygroup.com 

Bill Carrig Stanley Consultants 319-626-5332 carrigbill@stanleygroup.com 

Cindy Quast Stanley Consultants 319-626-5316 quastcindy@stanleygroup.com 

 


